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USDA National Finance Center

webTA Timeline

Calendar Year 2010 Calendar Year 2011

Disaster Recovery Drill

OctJun JulMar Apr DecNovAug SepMayFeb OctJulMar AprJan NovAug SepMay JunFeb DecJan

FMMI webServices 

March 2010 (REE)

HUD Bi-directional 

Interface FTP

webTA Reports Module 

4
th

 Quarter

ATS Business Case/ Smart Time 

webTA Software, Upgrades & 

Enhancements

Agency Implementations

webTA Release

webTA 4.0 Pilot for USDA 

USDA Release 3.8.11

Bi-directional Interface 

webServices API

USDA 3.8.14

Old Issues FMMI (?)

HUD 3.8.14

Bi-directional Interface FTP 

HUD Bi-

directional 

Interface 

webServices API

webTA Application and System Audit Logging Reporting

FMMI Deploy 1.2

(FSIS)

4.0 Sandbox

OOC 3.8.11
GIPSA

AO

NEA Hosting Plus

FMMI FY11 

Deploy 2

4/22/2010
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webTA Timeline

Potential Projects
2/5/10

Calendar Year 2010 Calendar Year 2011

Disaster Recover DrillDisaster Recovery Drill

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

webTA Software, Upgrades & 

Enhancements

Agency Implementations

webTA Release

? Indicates that Agency has not agreed on Implementation

DOJ (US Marshals 

Service ) Hosting Plus ?

FCC Hosting Plus ?

DOJ Hosting Plus ?

SBA Hosting Plus ?

DHS  Hosting Plus ?

IRS Hosting Plus ?

4/22/2010
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